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DANVILLE PLATING COMPANY.
DANVILLE, ILLINOIS
DAILY LOG

Monday - November 29, 1982

Weather: Overcast, light mist, SOOF,”winds'oot of the south.

- Log for Today

1030

1100

1130

1145

1215

1230

1240

1320

- 1350

TAT Leader Scott McCone and TAT member Lisa Perenchio
arrived on site. O0SC Bill Simes informed TAT that
Petrochem arrived at 0830. Scott McCone suggested that
the door on the north side of the building be opened to

" provide an additional escape route and more light and

ventilation. He also suggested that the liquids in
the west room be pumped out of the w1ndow for easier

‘acecess.

Ed Gielow, ESDA Communicator was on site and will be for

" the duration of the cleanup.

TAT donned level "C" protection and monitored several
locations.in the building with hydrocyanic acid draeger
tubes. The only reading detected was 2 ppm in the '
southwest corner of the building.

TAT 1nstructed Petrochem on how to flll out the
1900-55 forms. - .

Break'for'lunch.

Returned from lunch. Petrochem was’ removing the
plywood from the doors and windows of the bulldlng

fcott McCone noticed that a light was on in the
electrical box outside of the buildlng, indicating
that power was still going to-the box even thouth thée .
electricity was supposed to be turned off.

.Door,on north side of building was opened.

Solidification will not gegin until 1430, when_the
high school. across the.street gets out for the day.

Two tons of lime arrived on site from the Material and

Fuel Company of Danville.

Bill Simes and Gary Steele, IEPA, departed to ask
residents downwind (north) of building to evacuate for
three hours during solldlflcatlon in case of a

vapor release.



- 1425 Cement mixer arrived on site. George Burnett of
Illinois Power arrived to cut power lines to building.

1435 Power lines were cut.

. 1440 Assistant Chief Hardesty, Danville Fire Department,

" Paul Krabbe, City Health Inspector, Clark Baker, .
City Engineer, and John Schaffer, City and County
Emergency Services and Dlsaster Agency (ESDA) arrived
on site. :

1450  Mr. Lockhart, a resident downwind, returned home and.

' " was akked. to .evacuate. He refused, agreeing to
remain at his own risk. The air compressor would not
start. Ellen Ellis and Alva Devore of Illinois Power
joined George Burnett to disconnect and remove
electrlcal box.

1535 The cyanide drum was placed in a recovery drum and
' overpacked with vermiculite. A new air compressor
arrived on site. :

1545 Pumping and solidification of liquid in-west room began.

1600  Messrs. Hardesty, Krabbe,.Baker, and Schaffer departed.

~

1700 Pumping and solldlflcatlon of lquldS 1n west .room was
completed

1730 Schrity guerd'arrived on site.

1800 Site. was secured.

TAT and Petrochem departed.

Tuesday - November 30, 1982

Weather: Partly sunny, 55°F, winds out of the south.

Log for Today

0745  TAT and Petrochem arrlved on 51te. Daily forms were
completed. : '

0830 Equlpment van with 60 recovery drums and 4 drums of
sodium hypochlorite arrived.

0840 Illinois Bell representatlve Ron Thlede arrlved to
install site phone.

0920 Drums were unloaded. Solidification equipment was - -
' set up in new location.



0930

1030

1100
1200
1215

1230

1345

1530

1550

1630

" Removal of sludges in west room commenced.

Washdown of debris can begin.as soon as the city turns
the water back on. Gary Steele,; IEPA, monitored solids

cleanup with draeger tubes. No cyanide was detected.

A section of the wall under a window on west wall was
knocked down to facilitate removal of empty vats.

" Gary. Steele, IEPA monitored operations with draeger

tubes and obtained readings of 0.5 ppm in the southwest
corner of the building and 1.0 ppm on the north wall. '

Break for lunch.

" Returned from lunch and work resumed

Marion Case of Petrochem was concerned that even after
washdown, the vats could not be considered decontaminated
because of the heavy scaling. Bill Simes decided to

take a composite sample of the scale to determine if

the vats could be taken to a landfill as special waste.

Mr. Vanetti arrived on site and- informed Gary Steele that

the drums outside of the building were solution from
defunct plating company taken by the Danville Platlng
Company about 20 years.ago and have been there,
untouched ever since.

Washdown of debris and center room was completed.
All wash watéer was sucked into the vacuum truck.

Work was completed for the day and TAT departed,



DAILY SUMMARY CERCLA CLEANUP

Date: november 29, 1982 Time Cammenced Work 830 . ~ Time Campleted Work 1800

Facility: panville Plating Company

Contractor(s): Petrochem

Type of Personnel: 2-guperintendents, 1-Supervisor, 3-Operators, l-Laborer

Equipment Utilized: Utility Truck, Air Compressor, Decontamination

Trailer, 2—Pérsonﬁel-Vehicles, Vacuum Truck, BobCat, Level "C".

Protective eqtipment-; 2'seté/day/man, Drum Cart, 250'-Air/Water Hose,

!25jRecovery Drums, 2-Air Diaphragm Pumps,.125"Suction'Discharge Hose,

2-Generators with Lights. .

Scope Of Work Completeds uani1ization] building was opened up for light

and ventilation, Liquids-in vats in west side of buildingiwere'pumped

‘out and material was solidified, cyanide drum was pﬁt'into a recovery

drum and packed with vermiculite.

Coments:  pocidents downwind were evacﬁated during solidification.

One resident, Mr.'LbckBart, refused to leave and was warned fhat he was

_remaining at his own risk. Electrical lines to building were cut

after it was discovered that there was still power going to the

building.

~

—

Future Plans: Wash down and removal of empty vats and .debris in west side

of building. The £loor will be scraped and washed down in west side.

Disposal options of material in east side of building will be decided.




DAILY SUMMARY CERCLA CLEANUP

Date: November 30, 1982 Time Cowmenced Work 0745 - Time Carpleted Work 1630

Faciliﬁy; Danville Plating Company

| Contractor(s) : Petraochem

Type of Persomnel: 2-Superintendents, l-Supervisor, 3-Operators,

" 2-Laborers

Equh?ﬁ?ﬂayﬁilizaaz__Eguipment_yan+;utilit¥:$rnpk,rAir~rh&prp—qn+;

Decontamination Trailer, 2- Personnel Vehlcles, Vacuum Truck, Bohcat,

Level hC" Protective Equ1pment, 2 —Sets/day/man, Drum Cart 250' Aixr/ .

Water'Hose, 25¥Reeovery Drums,_Z—Alr Dlaphragm Pumps,.lZS' Suction

Discharge Hose, 2-Generators with lights

Scope 0f¥Wn*:COmpleteir'S1udqés'in Vats weré solidified and put intd drums:

Empty wvats and debrls were decontamlnated and removed from west" 51de of

-building. Floor in west 51de was scraped Flpor in middle room

- was washed down. Wash water was sucked into vacuum truck.

Crnnents: A . composite’ sample of the lrgulds in east room was sent to

CECOS/CER who may take them to their landflll in Calumet

L

NRERAY

Future Plans: wash down of floor in west room removal and washdown .

of debris in east room.




CERCLA DAILY WORK URDER T . | Pace 10of 1

Wark Site: Danville Plating | £gtptfp=, Site/Spill No.:
Location and Region: DanYllle’ :_[L Date: Shift:
Region V = 11/29/8
Contractor: Petrochem Dn—Sit_.e Representétive:
1. - MONI1OR(S)

Rill Simes, OQC/U S. EPA

____Ehnlti;JﬂCﬁklnELJinﬁL;Llfui_EfuﬂanLﬂ1l£L_iﬂ55ID__EEH2__JQQL_QIEi_Eﬂl!;J;QIHﬂd

. . DESCRIPTION OF WORK TO BE PERFORMED -

Set up command post, pick up debris, secure area, set up

Irai i : 1idifi tion in west room, ]

l__
T}_ AMENDMENTS (Include Time and Authorizing Person)
4. 'NUMBER OF PERSONNEL AUTHORIZED-
1 Supervisors ) - 2 Foreman -3 Operators
1 Laborers - . Other ’Speclfy)
5. ' EQUIPMENT AND EXF"E\"DABLE MATERIALS AUTHORIZED
Item Duantity . ‘ Item | Quantity
Level C_Protection - /man/day |
1 certify that the above work is ordered I fully understand my cobligation to the EPA
and authorized by the contractor in the in the conduct of my contract, and as
performance of the above cited contract. directed by the confines of this Work Order.
‘Signature of QSC Representative: Signature of Contractor's Representative:
I

nt



